

Feb 11, 2026 | Week 1

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - We worked on planning out our requirements and separating responsibilities.
- What are we planning to work on next?
 - We will look into our Tech Stack, as well as breaking down our requirements into user stories.
 - We will also look into creating our UI wireframes for login, and landing page
- What tasks are blocked?
 - None

Action items



Feb 19, 2026 | Week 2

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - We decided on our tech stack, created our initial repository with backend, frontend, db, and began separating our requirements into user stories. We also completed some initial UI wireframes, as well as basic modeling for our user and event database.
- What are we planning to work on next?
 - We plan on beginning our component diagram, and looking into the use of Django features for user authentication.
- What tasks are blocked?
 - N/A

Action items

Feb 25, 2026 | Week 3

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - Django User authentication spike continued
 - Database and model setup
- What are we planning to work on next?
 - api endpoint for login, register, logout
 - event endpoint initial setup
 - event features discussion
- What tasks are blocked?
 - login integration with login page

Action items

Mar 6, 2026 | Week 4

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - event endpoint and initial update feature
 - role upgrade for user, organizer from admin
- What are we planning to work on next?
 - look into AWS deployment and setup
 - other event features
 - list all events
 - create event
 - login page, other user auth integration with frontend
- What tasks are blocked?
 - event integration, login integration

Action items

Mar 9, 2026 | Week 5

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - AWS deployment spike
 - finished paginated view for events
 - added event statuses

- login page
- What are we planning to work on next?
 - registration page
 - cancel event endpoint
 - add enumeration for different statuses
 - continue looking into AWS deployment
- What tasks are blocked?
 - integration with event features and event page

Action items

Mar 20, 2026 | Week 6

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - registration page
 - login/logout integration, register integration
 - cancel event endpoint
- What are we planning to work on next?
 - event listings
 - list events on dashboard by category or filter
 - additional admin approval: give admin ability to approve or reject event
 - admin dashboard
- What tasks are blocked?
 - N/A

Action items

Mar 25, 2026 | Week 7

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - Admin approval
 - List pending events
 - Approve/reject events
- What are we planning to work on next?

- Organizer dashboard
 - UI button for admin to approve/reject events
 - Admin dashboard UI
 - event endpoints for search, filter, upcoming events
 - begin UI for home page with event listings and and UI components
- What tasks are blocked?
 - UI button for admin, admin dashboard

Action items

Apr 2, 2026 | Week 8

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - Finished event endpoints for search and filter features
 - upcoming events endpoint
 - Added initial UI for admin dashboard, with buttons for admin event features
 - Finished UI page for home, started event details
 - Organizer dashboard UI
 - cancel event button
- What are we planning to work on next?
 - register page
 - registration endpoints
 - attendee list for registration
 - filter and search UI components
- What tasks are blocked?
 - UI testing for auth features, finish registration

Action items

Apr 9, 2026 | Week 9

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - added filter panel for UI
 - Added filter by category endpoint

- Finished registration endpoints and register page integration
- What are we planning to work on next?
 - Continue attendee list for organizer (ui and endpoints)
 - integration for attendee list
 - add register button on event details
 - add confirmation for registration
- What tasks are blocked?
 - N/A

Action items

Apr 15, 2026 | Week 10

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - Finished UI integration for organizer attendee list
 - Added registration integration with UI
 - Confirmation for user registration
- What are we planning to work on next?
 - Email configuration, notification service spike
 - map integration spike
 - Calendar integration spike
 - fixes to features in event details, role dashboards for attendee, organizer, and admin
- What tasks are blocked?
 - N/A

Action items

Apr 23, 2026 | Week 11

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - Accessibility improvements
- What are we planning to work on next?

- Map integration with Google Maps and Leaflet
- deployment diagram
- google calendar integration
- email service for confirmation to organizer and attendee
- What tasks are blocked?
 - N/A, separate tasks for integration remaining (maps, email, calendar)

Action items

Apr 30, 2026 | Week 12

Attendees: Rohan Ohlan , Michael Kao , Aaron Jiang , Bhimsen Thapa Chhetri

Notes

- What tasks did we work on / complete?
 - Integrate maps with event details page
 - Added google calendar integration
 - Finished deployment diagram
 -
- What are we planning to work on next?
 - Deployment
 - Accessibility improvements and touchups
 - README file
 - review and upload diagrams
- What tasks are blocked?
 - N/A

Action items